AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACT ID CODE Page
1 of 2
2. AMENDMENT/MODIFICATION NO.|3. EFFECTIVE DATE [4. REQUISITION/PURCHASE REQ. NO. |5. PROJECT NO. (If applicable)
0001 08/27/2004 PRW R0400230
6. ISSUED BY CODEl 00094 7. ADMINISTERED BY (If other than Item 6) CODE|

DOT/Maritime Administration, WR Acquisition
201 Mission Street, Suite 2200

San Francisco, CA 94105-1905

8. NAME AND ADDRESS OF CONTRACTOR  (No., street, county, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.
Ms. Patricia Murphy

. . 9B. DATED (SEE ITEM 11)
Crowley Liner Services, Inc.

9487 Regency Square Blvd.,P O Box 2110 X) 10A. MODIFICATION OF CONTRACT/ORDER
NO. DTMA8C00023/0008/ CLS29W 04019

Jacksonville, FL 32203-2110

) 10B. DATED (SEE ITEM 13)
CODE _* |FACILITY CODE 03/18/2004

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

|:| The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers I:I is extended, I:I is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer
submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT
TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT

IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or
letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
-04-X303-9-04-33- -IFINSO-4100- -254S- -0433-00461- - -

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14,

CHECK ONE| A| THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN
I:l THE CONTRACT ORDER NO. IN ITEM 10A.

I:l B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as
changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

I:l C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

. D. OTHER (Specify type of modification and authority)

G. 20 Task Order - Reimbursement

E. IMPORTANT: Contractor is not, I:I is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organizd by UCF section headings, including solicitation/contract subject matter where feasible.)
This modification extends this task order to 12/31/04 due to activation and operation of the vessel per COTR email 8/27/04.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE o TRACTING OFFICER(Type or print)
PatricigA=Ktridge
15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED |16B. Unitefl Stat rica /{ﬁ/‘/ 16C. DATE SIGNED
sy % uc‘,@/\ 2
- - - 08/27/2004
(Signature of person authorized to sign) (Signature of Contracting Officer) )
NSN 7540-01-152-8070 STANDARD FORM 30 (REV. 10-83)
PREVIOUS EDITION Prescribed by GSA FAR (48 CFR)

UNUSABLE 53.243


petridge


Line |tem Document Number Title Page

Su mm ary CL S29W04019/0001 DTMAS8C00023 FY04 INS PO 20f 2
Total Funding: $370,000.00
FYs Fund Budget Org Sub Object Class Sub Program CostOrg  Sub Proj/Job No. Sub Reporting Category
Division Closed FYs  Cancelled Fund
Line Iltem Delivery Date Unit of
Number  pescription (Start date to End date) Quantity Issue Unit Price Total Cost
4002AL GRP 29 PH 4

0001 CLIN 4002AL CAPE INSCRIPTION ~ GRP  12/31/2004 000  LOT $0.00 $0.00
29 PH 4

Change in Delivery Date, Extended Description

Ref Req No: PRW R0400230

Previous Total: $370,000.00
Modification Total:  $0.00

Grand Total: $370,000.00

(Includes Discounts)
Electronic DISTRIBUTION:

4400 S Wong, 4700 K. Dwyer/M. Williams; Ship Manager




